SUPPLIER NETWORK RELOCATION IN A CAPITAL-INTENSIVE CONTEXT: A LONGITUDINAL CASE STUDY

Pamela Danese, Andrea Vinelli

► To cite this version:

Pamela Danese, Andrea Vinelli. SUPPLIER NETWORK RELOCATION IN A CAPITAL-INTENSIVE CONTEXT: A LONGITUDINAL CASE STUDY. *International Journal of Production Research*, 2008, 47 (04), pp.1105-1125. 10.1080/00207540701805620 . hal-00513017

HAL Id: hal-00513017

<https://hal.science/hal-00513017>

Submitted on 1 Sep 2010

HAL is a multi-disciplinary open access archive for the deposit and dissemination of scientific research documents, whether they are published or not. The documents may come from teaching and research institutions in France or abroad, or from public or private research centers.

L'archive ouverte pluridisciplinaire **HAL**, est destinée au dépôt et à la diffusion de documents scientifiques de niveau recherche, publiés ou non, émanant des établissements d'enseignement et de recherche français ou étrangers, des laboratoires publics ou privés.

SUPPLIER NETWORK RELOCATION IN A CAPITAL-INTENSIVE CONTEXT: A LONGITUDINAL CASE STUDY

Journal:	<i>International Journal of Production Research</i>
Manuscript ID:	TPRS-2007-IJPR-0425.R1
Manuscript Type:	Original Manuscript
Date Submitted by the Author:	03-Oct-2007
Complete List of Authors:	Danese, Pamela; University of Padova, Department of Management and Engineering VINELLI, ANDREA; University of Padova, Department of Management and Engineering
Keywords:	OUTSOURCING, SUPPLY CHAIN MANAGEMENT, TECHNOLOGY TRANSFER, FACILITY LOCATION
Keywords (user):

**SUPPLIER NETWORK RELOCATION IN A CAPITAL-INTENSIVE CONTEXT: A
LONGITUDINAL CASE STUDY**

Prof. Pamela Danese

Department of Management and Engineering

University of Padova

Stradella S. Nicola, 3

36100 Vicenza - Italy

Tel +39 0444 998789 – Fax +39 0444 998888

E-mail: pamela.danese@unipd.it

Prof. Andrea Vinelli

Department of Management and Engineering

University of Padova

Stradella S. Nicola, 3

36100 Vicenza - Italy

Tel +39 0444 998740 – Fax +39 0444 998888

E-mail: vino@gest.unipd.it

Corresponding author: Pamela Danese

Supplier network relocation in a capital-intensive context:

A longitudinal case study

Abstract

The problem of delocalisation has assumed enormous importance over the last years, given the ever increasing number of firms who turn to it in order to improve their competitive performance. This type of intervention has an impact that extends throughout the whole supplier network of those firms that delocalise. The originality of this research in comparison with the numerous studies on this subject lies in analysis of the supplier network relocation of a firm that has delocalised the production plant and operates in a *capital-intensive* context. The use of the *action research* method has enabled us to carry out fieldwork, by conducting a longitudinal case study, on what problems can occur, what solutions can be adopted, and what contingent factors are critical for the realisation of a supplier network delocalisation project in a particular context, such as a capital-intensive context.

Keywords: Supplier network delocalisation, Automotive industry, Action research, Longitudinal case study, Supply chain management, Global network

1. Introduction

In an international economic context in which the emerging Asian countries, in particular China and India, indisputably have an ever heavier influence on market equilibriums, numerous firms are embarking upon delocalisation strategies, in a bid to recover competitiveness in costs and penetrate the Asian market (Wu 2006).

Over the last decade, *international manufacturing* (IM) and *sourcing* (IS) strategies have been the subject of numerous studies.

IM concerns moving production facilities offshore through foreign direct investments, joint ventures with foreign producers, or other mechanisms (Dornier *et al.* 1998). Many studies on IM focus on manufacturing network design, investigating location decisions and international manufacturing configurations (Shi and Gregory 1998). With regard to location decisions, several authors point out that, over recent years, multinational corporations have invested overseas by initiating start-ups, entering into joint ventures, or acquiring existing organizations (Ferdows 1997, West and Bengtsson 2006). International manufacturing network design can lead to different international manufacturing configurations, depending on the network architecture (see De Meyer and Vereecke 1994, Dornier *et al.* 1998) and the different strategic roles played by factories in the network (Ferdows 1997).

Often IM interventions entail the necessity of reconfiguring the firm's upstream network, leading for example, to the development of a new local supplier network around the production plants delocalised offshore (Camuffo *et al.* 2006). Although this is a very significant problem from a managerial point of view, the literature on IM chiefly concentrates on the delocalisation of production plants. However, the subject of the development and management of international supplier networks is central to IS literature (Murray *et al.* 1995).

Recent years have witnessed a renewed growing excitement and top management attention on this subject in consequence of the decline in competitiveness of many Western firms that consider IS a solution to this problem (Trent and Monczka 2002). Most IS initiatives arise as a response to

1
2
3 increasing global competition, in order to find suppliers offering the lowest unit prices (Alguire *et*
4 *al.* 1994, Murray 2001, Trent and Monczka 2002). Besides cost reductions, however, several
5
6 scholars (see Bozarth *et al.* 1998, Fraering and Prasad 1999, Chan *et al.* 2007) state that other key
7
8 motivations can lead to IS initiatives, such as greater access to new process/product technologies
9
10 and competences, greater ability to introduce competition to the domestic supply base, and greater
11
12 opportunity to penetrate new markets.
13
14

15
16
17 Many studies on IS subject aim to individualise several reference models for the planning and
18
19 management of international supplier networks (Monczka and Trent 1991, 1992, Chadwick and
20
21 Rajagopal 1995, Bozarth *et al.* 1998, Liu and McGoldrick 1996, McIvor 2000).
22
23

24
25 The American scholar Amy Zeng (2003), after a careful revision of numerous articles on IS and a
26
27 series of interviews with experts, proposes a general model for the realisation of an IS project, based
28
29 on five phases. The first three concern the planning of the intervention and include: (1) the
30
31 preliminary analysis of the context in which the firm operates, in order to understand what
32
33 opportunities could be exploited by applying an IS strategy; (2) the analysis and planning of the
34
35 intervention, which includes the definition of the selection criteria for the suppliers and the
36
37 cost/benefit analysis of the project; and (3) the selection and development of the suppliers, which
38
39 aims to choose new suppliers and define purchase prices and the level of service that the suppliers
40
41 themselves must guarantee. The last two phases of the realisation of an IS project concern the
42
43 management of the relations with the suppliers, namely coordination with the new suppliers to
44
45 satisfy purchasing requests, and the measurement and monitoring of supplier performance.
46
47
48

49
50 Many tools can be used to support the IS planning phase. These include the Kraljic Matrix (1983),
51
52 or the Total Cost of Ownership (Ellram 2006) which are used to understand which components
53
54 need to be purchased at global level, or from which country to procure supplies (see Van Weele and
55
56 Rozemeijers 1996). Moreover, studies on procurement strategies provide the mechanisms through
57
58 which the relationships between the buying and supplying organisations can be managed (Bozarth
59
60 *et al.* 1998).

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60

However the problem of how to manage the transition phase from one supplier network located in a certain country to a new supplier network located elsewhere has not been explored; an important question in the event that a production delocalisation project also requires the delocalisation of the upstream network.

The problem of relocating the supplier network is particularly critical in a *capital-intensive* context. In this case, the levels of service in terms of quality and punctuality of supply must necessarily be very high, as capital-intensive production plants are by nature more sensitive to variations in quality and punctuality of supply compared to human resources. Tolerance errors in component specifications and delays by suppliers can cause plant stoppages. It is therefore not possible to accept that, during the transition phase from one supplier network located in a certain country to another, delays, interruptions or quality problems occur in the procurement of components.

Lastly, it is interesting to note that, even if the subject-matter of the studies conducted on IM/IS to date are chiefly firms operating in *labour-intensive* sectors – such as textiles, footwear, toys etc. – or, in any case, firms that do not use highly automated production plants (Camuffo *et al.* 2006, Nassimbeni and Sartor 2006), such field of research proves restrictive. Delocalisation increasingly represents a phenomenon that also involves other types of enterprises, such as those operating in capital-intensive sectors, that aim to recover lost competitiveness, due to the increase of Western costs, or to open an interesting outlet in a fast growing market (J.D.Power-LMC 2005).

In light of these considerations, this study analyses the implementation of a supplier network delocalisation project in a context characterised by a capital-intensive production system. In particular, the use of the *action research* methodology has enabled us to carry out fieldwork, by conducting a longitudinal study, on the transition phase from a supplier network located in a certain country to a new supplier network located in a low-cost country, during its realisation.

The research was developed in collaboration with FIAMM s.p.a., world leader in the horns sector, which has recently delocalised the French production plant, which assembled four families of

1
2
3 products on automated lines, and its supplier network to India. This has meant organising the
4
5 relocation, not only of the assembly lines, but also of around six hundred components necessary to
6
7 produce the horns, for the production of which approximately one hundred and forty different
8
9 equipments are necessary. The research project was developed over a period of more than 2 years,
10
11 during which researchers had the opportunity to participate in and clinically observe the transfer of
12
13 FIAMM's upstream supply network from France to India.
14
15

16
17 This protracted observation and the active participation of the researchers with the project team has
18
19 led to a clearer understanding of what problems can occur, what solutions can be adopted, and what
20
21 contingent factors are critical for the realisation of a supplier network delocalisation project in a
22
23 capital-intensive context.
24
25

26
27
28 The paper is outlined as follows. Section 2 describes the research context, by highlighting the
29
30 changes that have characterised the automotive sector in the last years, and the main elements of
31
32 FIAMM's supply network that have made the relocation of supplier network particularly critical. As
33
34 point out by Coughlan and Coughlan (2002), a deep understanding of the context is essential in
35
36 action research studies. Section 3 presents the project implemented by FIAMM; while section 4
37
38 highlights problems that arose during the project and solutions adopted. Finally, section 5
39
40 summarises the main theoretical and managerial contributions of this research and provides some
41
42 indications for future research.
43
44
45
46
47
48
49

50 51 **2. The context**

52
53 The delocalisation project realised by the FIAMM Group derived from the strategic decision to
54
55 close the French plant, Klaxon, and develop another production activity in India by means of a joint
56
57 venture with a local horn manufacturer (Minda), creating a new company called Fiamm Minda
58
59 Automotive Limited (FMAL). FIAMM's decision is the result of changes that have characterised
60

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60

the automotive sector over recent years and have driven the firm to seek cost advantages both on the supply as well as the production front, and a new outlet.

2.1. The automotive sector and FIAMM's performance objectives

FIAMM is world leader in the production and sale of horns. In America, the firm meets most of the volumes of horns required by major automobile manufacturers such as GM and Ford. In Europe, it has supplied the principal car manufacturers for years. These manufacturers consider the FIAMM brand synonymous with quality and service, the two characteristics that the company has always concentrated on in order to become market leader and weave long-term partnership relations with customers.

Over the last decades, the automotive market has been characterised by significant changes, which have had strong repercussions on the automobile industry and on the whole of its related industries. Consumption in North America and Western Europe has for some years been stagnating, which for many car manufacturers has turned into a reduction in sales and, consequently, in the increase of competition within the sector (J.D.Power-LMC 2005). These dynamics have driven many firms, customers of FIAMM, to exert strong pressure for the reduction of the purchase price of components.

Furthermore, it is necessary to remember that the last years have been characterised by exceptional growth in the price of raw materials. The source Metalprices (2006) shows that between 2004 and 2006 copper, tungsten and steel have increased by 90%, 325% and 10% respectively. The effect on FIAMM has been twofold: on the one hand the increase in the price of raw materials has had a very significant impact on the cost of horns, given that raw materials account for 50% of the cost of the finished product; on the other these increases have contributed to further increasing the pressure exerted by car manufacturers in order to obtain a reduction in the purchase prices for the horns, the latter also obviously suffering from the effects of the rise in the price of raw materials (one only has

to consider the impact of the cost of steel). This has consequently led to a significant reduction in FIAMM's sales margins.

Lastly, to this one must add the entrance into the market of new aggressive Asian competitors, such as the Indian company Roots and the Chinese company Shanghai STEC, who sell horns at very competitive prices. These firms have been able to knock down the barriers to entry made by the investments in production plants through the realisation of an assembly process which is almost entirely manual. Even if their performance in terms of quality and service level offered are not currently regarded as comparable to those of FIAMM, it is only to be expected that in the not too distant future these firms will become dangerous competitors.

It emerges, therefore, that over the last years, the objective of reducing the price of its products has become a priority for FIAMM. In addition to the price, the firm considers the quality of the product and the punctuality of supply as important *order-winners* in order to achieve a competitive advantage. The horn is classified as a security device and for this reason it must meet a series of strict regulations in terms of sound level, life and reliability. In addition to the regulations dictated by the highway code, there are also the strict purchase specifications imposed on FIAMM by car manufacturers. The customer demands constant certification of product quality, by means of strict checks on the finished product, its components and the raw materials used. Car manufacturers insist on full visibility of FIAMM's sources of supply and on being informed in the event of modifications to the product, components or procurement sources.

The punctuality of supply is also highly critical. The penalties in the event of delays or failure to supply are very heavy. A non-delivery or delayed delivery can mean that a car manufacturer has to stop a production line or park the incomplete cars while awaiting the missing components, since, as mentioned above, the horn is a security device and no vehicle may be sold without this component.

On the one hand, therefore, the necessary reduction of costs of the horns has made the relocation of part of the production and supplier network to India essential for FIAMM. On the other, however, the characteristics of the context in which FIAMM competes have made this intervention

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60

particularly complex, since the delocalisation has had to be realised without compromising the quality of the horns and the punctuality of supply in any way.

2.2. FIAMM's upstream network and relocation strategy

Klaxon, which was closed in consequence of the delocalisation of production to India, purchased all the components necessary to produce horns (approximately 600 component codes) from a local network of approximately 40 small firms, many of these had developed precisely thanks to Klaxon. These suppliers produced the components according to the designs provided by FIAMM, utilising in total approximately 140 moulds and machinery owned by the latter. FIAMM's first-level suppliers in turn were supplied with raw materials and semi-finished products mainly by large multinationals, the relationships with whom and the price negotiations were managed directly by FIAMM.

In the French production plant, the horns were assembled on highly-automated lines. These lines have been relocated to the new production plant, FMAL, in India. The use of automated lines means suppliers' observance of the punctuality of supply and the quality standards of the components supplied is essential. Indeed, a delay in the delivery of even one single component means that FIAMM has to stop the production line. Furthermore, working with automated lines requires careful checking of the components to be assembled from a dimensional point of view. If the components do not meet the specifications in terms of tolerance, it is highly unlikely that they will be able to be assembled correctly by the robots on the line. Therefore, it follows that the supplier must implement strict quality control and monitor the production process in order to guarantee absolute constancy of output.

The use of highly-automated lines ensures that the cost of labour represents only 20% of the cost of a horn, whereas the cost of components is 65%. These data reflect a production model characterised by very risky automation and aimed at reducing the processing costs. This model unites the principal actors in the horn sector, namely FIAMM, Bosch and Denso; and, at the same time,

greatly differentiates these firms from the new Asian competitors, which rely on an almost entirely manual production process. The high incidence of the cost of components suggests how a careful management of the supplier network is essential for FIAMM if it wishes to reduce the costs of the product.

As demonstrated in the previous paragraph, the dynamics which have characterised the automotive sector over the last years have made it necessary for FIAMM to adopt a cost reduction policy. The reduction of costs, however, is not the only reason that has driven FIAMM to delocalise production and relocate the supplier network to India. Unlike the North American and European markets, those in South America and Asia are in sharp growth and represent markets undergoing frenzied expansion. One only need consider that India alone in the first half of 2005 witnessed a 13% increase in car sales (J.D.Power-LMC 2005). This tendency, together with the opportunities to reduce the costs of production offered by these countries, has led to the migration of plants and production volumes of the principal car manufacturers towards China and India. In 2005 in Asia the production of vehicles increased by 1.4 million units, and by 2020 it is expected that nearly 60% of vehicles will be assembled in this country. In this sense, China and India represent an attractive market for FIAMM.

3. The implementation of relocation project

The objective of supplier network delocalisation concerned the development of a new supplier network that could supply the Indian production plant, FMAL. Since, the old suppliers of Klaxon used a series of equipment and moulds owned by FIAMM to produce their components, this has meant initially arranging a procedure that would enable the firm to decide which moulds and equipment it would be worthwhile to relocate, and in the event of relocation, the shipment priority of the equipment.

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60

The first step for the construction of this procedure was the individualisation of the criteria that would enable the firm to divide the components into classes with such characteristics that justify, or not, the relocation of the equipment, or a different priority in the relocation. The criteria used were:

- (1) the annual purchase value of the components, calculated as purchase price of the component multiplied by the annual quantity purchased (expressed in Euros);
- (2) the complexity of the process technologies.

3.1 ABC classification by annual purchase value

The analysis of the annual purchase value of the components allowed three classes of components to be identified (Figure 1):

- Class A: components each weighing between 5% and 1% on the total purchase value. These components together represent 55% of the total annual purchase value.
- Class B: components each weighing between 1% and 0.2% on the total purchase value; in total they represent 28% of the annual purchase value.
- Class C: components each weighing less than 0.2% and represent the remaining 17% of the total annual purchase value.

Insert Figure 1 about here

The components in class A were a priority for the firm in terms of supply delocalisation to India, since if the high annual purchase value depended on a high price of the component, it was probable that the saving opportunities, by producing that component in India, would be considerable. If, however, the high purchase value derived from a consistent annual purchase volume, by immediately delocalising supply to India, FIAMM, besides being able to benefit from a saving due to the reduction of the purchase cost, would also be able to considerably reduce the expenses due to international transport between Europe and India. In the transition period during which the new

Indian plant was already operational but the supplier network not entirely relocated, components, obviously, continued to come from European suppliers, with a consequent increase in transport costs. This increase is particularly relevant if the volumes of goods to be shipped are high.

Class A is formed of approximately 20 purchase codes. Class B by approximately 70, for the most part brackets and connectors, which represent the components of the horn that are customised according to customer requirements and for this reason show lower purchase volumes. Lastly, class C contained the remaining 500 purchase codes approximately, including parts with low added value (screws, washers, nuts etc.), and components related to special series or products produced in small volumes.

3.2 Classification by complexity of the process technologies

Once the classes are defined by purchase value, it was considered appropriate to also analyse the process technologies linked to the production of each component. In this phase, in collaboration with the Indian project team, the firm tried to understand which technologies were “transferable” or not and, among those that could be transferred, those that would be easiest to transfer to Indian suppliers, since no particular expertise was required for their functioning and maintenance or, the Indian suppliers had already acquired the necessary experience for their use.

The technologies were classified into three classes:

- Non-transferable technologies: this class included very complex technologies, such as co-moulding for the connectors, or cold stamping. They were not transferable because their use and maintenance required a great deal of experience and expertise which the Indian technicians did not have.
- Critical technologies: included those technologies considered transferable to India, but which in any case necessitated a transfer of knowledge to Indian suppliers, and those technologies that could be substituted by other alternative technologies already familiar to the Indian suppliers. For example, Indian suppliers’ knowledge of the moulding process of

plastic materials for the realisation of the trumpet was considered inadequate. It was considered, however, that it could be considerably improved thanks to the training of the supplier's personnel *in loco*. Whereas, the transfer press stamping for the realisation of the horn housing, was too complex for the Indian suppliers in terms of technological knowledge of the necessary machines and moulds. However the alternative, proposed by an Indian supplier, consisting in the use of manual tool was considered acceptable, a solution which is technologically less advanced and efficient due to a greater quantity of wastage, but which, being compatible with the level of knowledge of the technology of the Indian supplier, permitted the local procurement of the part.

- Non-critical technologies: this last class included simple technologies, such as steel strip stamping for the production of the brackets, the high resistance steel stamping for springs and breakers and, also several plastic moulding processes for the production of connectors.

3.3 Definition of the transfer lot

By considering the ABC classification by annual purchase value and the classification by production process complexity together it was possible to define a procedure for the definition of the “transfer lots” that would lead to the reconstruction of the French supplier network in India. In other words the objective was to decide which lots of equipment to relocate and with what priority (figure 2).

Insert Figure 2 about here

3.4 Technical and logistical aspects connected to relocation

Transfer lots defined according to procedure of figure 2 were subsequently analysed by the engineering function in order to consider the technical aspects connected with the equipment and the components.

First, this function estimated the residual “life” of each component, namely the possibility that substantial modifications would shortly be made to it, or substitutions with alternative components. This check is fundamental since there is no sense investing in the relocation of equipment to produce parts that do not have production prospects of greater than 6 months.

In addition, with regard to the components to be relocated, engineering function was asked to quantify a “technical” safety stock ($S_{\text{technical}}$), with the aim of safeguarding against any problems that could occur upon restarting the equipment in India. This safety stock was a function of the complexity of the equipment’s resetting and functioning and varied from between 0 and 4 weeks.

Lastly, the list of components to be relocated was reviewed by logistics function, in order to establish the transfer date of the equipment, so as to avoid any production stoppages during the transfer of the equipment itself.

It was essential firstly to calculate the current stock of components within the supplier network ($S_{\text{supplier network}}$). To accurately calculate this stock it was necessary to know:

- the stock of components at the French supplier ($S_{\text{F-supplier}}$);
- the stock of components at the warehouse of FIAMM’s French plant ($S_{\text{F-FIAMM}}$);
- the stock of components at the warehouse of the Indian plant, FMAL ($S_{\text{I-FMAL}}$);
- the stock of components in transit from France to India ($S_{\text{in transit}}$);
- the average weekly requirements of components (R_{week} – obtained by multiplying the planned orders of finished products by the quantity of component used).

Therefore we have:

$$S_{\text{supplier network}} = S_{\text{F-supplier}} + S_{\text{F-FIAMM}} + S_{\text{I-FMAL}} + S_{\text{in transit}}$$

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60

This stock expressed in weeks (S_{weeks}) is calculated as follows:

$$S_{weeks} = S_{supplier\ network} / R_{week}$$

In order to continuously supply the Indian plant FMAL with the necessary components it was essential that the stock (S_{weeks}) be greater or equal to the time necessary to send the equipment, restart it and obtain the validation of the components from the car manufacturers. During this time interval, no new components could be produced and therefore the Indian plant had to utilise the stocks accumulated within the supplier network. As illustrated in the Gantt diagram of the supplier network delocalisation project (figure 3), we can observe that this period was on average approximately 6 weeks (steps 11 and 12 in the figure). Naturally it could vary depending on the necessary technical safety stock ($S_{technical}$), the estimated time necessary for the components' approval by the car manufacturers ($T_{validation}$), and the time for the transfer of the equipment ($T_{transfer}$). It was decided to transfer the equipment by air, rather than by ship, in order to contain the stock to be accumulated before the transfer:

$$S_{weeks} \geq (S_{technical} + T_{validation} + T_{transfer}) = 6 \text{ weeks on average}$$

The date for the end of production in France and the shipping of the equipment had therefore to be set bearing in mind that, if the stock within the supplier network was less than ($S_{technical} + T_{validation} + T_{transfer}$), the French supplier had to have time to produce the necessary stock.

This time obviously depended on the production capacity of the supplier, but on average, as illustrated in figure 3, it was 3 weeks. If, however, for one component:

$S_{weeks} \geq (S_{technical} + T_{validation} + T_{transfer})$, then the equipment necessary to produce it could be sent to India immediately.

The analysis realised by logistics function enabled a final transfer schedule to be drawn up, which for each component considered transferable (also as a result of the engineering function's evaluation) reported, in addition to the technical safety stock, the total stock within the supplier

network, the date set for the end of production in France, the date of shipping of the relative equipment and the estimated date for the restart of production with this equipment in India.

Insert Figure 3 about here

4. Problems discovered and solutions adopted

During the implementation of the delocalisation project numerous unexpected problems emerged which risked compromising the outcome of the project itself.

4.1 Checking the stock in transit and planning the requirements of components

As emphasised in the previous section, for deciding when to transfer the equipment, it was necessary to know the average weekly requirements of components, the stocks at French suppliers, at the French FIAMM warehouse, the stocks in India and those in transit. Initially it was considered that finding these data would not have been difficult. The firm, having the ERP SAP/R3 system that was integrated between the various European plants, could have the information relating to the stocks at suppliers' factories and the FIAMM warehouses in Europe both quickly and reliably. However, it proved very difficult to obtain reliable information concerning the stocks of components in transit and those at the Indian plant, since, at this plant no information system existed to check the stocks and the planning and control of production.

In practice the only way to verify the actual date of reception of the goods in India was by means of notification from the Indian planners, a method which intrinsically did not give the European planners the precision necessary to assess the stocks in the FMAL plant. Moreover, since not even the collections from the warehouse were registered in an information system, it was impossible to assess the exact stocks of components in the FMAL plant. Inventories in the warehouse in India were checked periodically and manually, with notifications on the physical stocks to Europe by

MS-Excel spreadsheets. The fact that the updating operations on the stocks were not managed in *real time* created considerable variances between the stocks visualised on the terminal in Italy and those effectively present at each moment in the plant in India.

As regards the stocks in transit, these had to be estimated by considering what had been shipped and the arrivals of goods communicated by the Indian planners. The total quantity of goods shipped could be calculated by checking shipments registered on the ERP system.

However, given the high number of component codes that were transferred periodically, the complexity of the management of a stock control and production planning system of this type appears evident.

In addition to this, the definition of the weekly requirements of components proved very problematic. On the one hand it proved impossible to refer to the historical production data in order to calculate the requirements. This was because the last months of production by the French suppliers showed production volumes that had been corrupted by the need to build up a stock of components necessary for the transfer of the equipment. On the other, considering the historical data prior to the start of the creation of this stock constituted a great risk of error, since the mix of products realised by FIAMM and therefore also the components required vary significantly over time.

The project team therefore decided that the only way to calculate the requirements of components was to base them on the future purchase orders communicated by the car manufacturers. However, the agreements between FIAMM and the car manufacturers provided for visibility on the orders of just three months, which was no longer adequate given the expansion of the procurement and delivery lead times, caused by the new, though transitory, structure of FIAMM's supply network (figure 4). Until the components were purchased in India and the attainment of the quality standards was guaranteed, they would have to be sent by ship by French suppliers to the FMAL plant in India (delivery time: 2 months), while the horns produced by FMAL would have to be sent back, once produced, to France for checking and then shipping to customer. In practice, the component

requirements would have to be planned based on customer orders, only if the orders were communicated 5 months in advance.

Insert Figure 4 about here

The lack of reliability of the stocks registered in the information system and the difficulty in defining component requirements represented a strong limitation to the accurate management of the first transfer lots of equipment.

To calculate more accurately the actual level of stock necessary before transferring the equipment (i.e. $S_{\text{supplier network}}/R_{\text{week}}$), several corrective actions were adopted. Firstly, it was decided to temporarily introduce a new “virtual” category of stock in the information system for the management of the stocks in transit. The shipments of components from France, registered as stocks in that category, were automatically added to the stock available at the FMAL plant on the estimated date of arrival in India, in this way bypassing the phase regarding the communication to Italy of the arrival of materials in India. Naturally this was only a temporary solution to the problem which did not entirely resolve the question of stock control in India. The most important initiative concerned the decision to speed up the process of SAP/R3 implementation in India, by dedicating several resources specialised to the project and training the Indian resources who would be using the software.

Moreover, as regards the planning of the requirements, a fundamental step was contacting the car manufacturers in order to obtain a broader visibility of the purchase orders (at least 6 months).

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60

4.2 Collection and coding of the information on components and equipment

The collection of data regarding the components and equipment represented a critical phase in the implementation of the project.

The collection of such data essentially had a double purpose. On the one hand the data were necessary to plan and manage the relocation process (for example defining the priority of shipment of the transfer lots and creating the documentation that would accompany the crates), and on the other making explicit the knowledge concerning the components and equipment was essential to enable the new Indian suppliers and colleagues from the FMAL plant to operate.

The responsibility of collecting and coding the data was initially entrusted to the managers of the Klaxon plant, who should have retrieved the information necessary for the relocation, within the firm and collaborating with the French suppliers. In addition to having greater experience of the products and processes involved, they also had, as regards workload, more free time, since the activities concerning ordinary management of the plant had decreased. This choice however caused a series of problems of a psychological, relational and motivational nature which absolutely could not be ignored.

The colleagues in Klaxon, in most cases, often turned out to be understandably reluctant to collaborate, since they were aware that the project in progress, to which they were asked to participate, was the same that would take away a lot of their jobs. In the same way, the French suppliers, who soon would have seen their turnover considerably reduced due to the closure of Klaxon, did not completely collaborate; they provided partial data on the equipment in their possession and the process technology, information which was absolutely essential to restart production in India.

Therefore, very soon it was decided to transfer the responsibility of collecting the data to the managers of the Italian FIAMM plant, which was already working on the project. The leader of the Italian project team, as project manager, also had full authority over the resources of the Klaxon plant.

The members of the Italian team, with great effort and in collaboration with their French colleagues, started to collect a series of information on the quality specifications of the components, the application of the process technologies, equipment maintenance, the tests to be carried out on the components etc. This knowledge, in most cases, belonged to few experts, while the relative documentation was inadequate. Moreover, this documentation was in French, since Klaxon was originally a French company later acquired by the FIAMM Group.

Considering these problems and given the need that the data on the components and equipment be shared between the company functions (see the previous section), before long it became necessary to code and classify the information in a database that would collect the enormous amount of information gathered and allow it to be used by means of a standard language and shared conventions. Practically all the information collected from the different functional areas flowed into this database (such as for example: the equipment value, the product family to which the component belonged, the current supplier, the annual volume, the standard price etc).

Furthermore, in order to facilitate consultation, the components were classified into nine macro-groups, each one included those components produced using the same technology (steel strip stamping for example). Each macro-group was divided in turn into sub-groups, each contained a certain type of component. For example the “steel strip stamping macro-group” included the sub-groups: “horn housing”, “compression chamber disc”, “membrane”, “breaker” and “spring”.

The sections and information that the database should contain were defined during the development of the project. For example, during the delocalisation process, the need emerged to carry out modifications to several components, in terms of raw materials or treatments, because they were more easily available in India. The various functions did not align with each other on how to manage this problem, not understanding initially its importance, and consequently significant problems regarding component codes arose. In particular, in several cases once a component was modified so too was the component code, while in others the code stayed the same. Although it is clear that the modification of the code is essential to verify the causes of any non-conformities in

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60

the finished products, nevertheless, in a process of supplier network delocalisation this is not sufficient. It is also essential to maintain a connection between the original component code and that of the modified component, namely highlight which components derived from the modification of others and can be used as substitutes. When requirements of the component are calculated on the basis of bill of materials containing the new component code, it can result that in the warehouse there is not sufficient quantity of the component, when there may still be considerable stocks of the original component sent from France. Therefore it was decided to always modify the component code in the event of modifications to the raw materials or treatments, but to register in the database, alongside this code, any substitute components sent from France.

4.3 Monitoring the progress of the project

Once the transfer of the equipment lots was started, monitoring the progress of the supplier network delocalisation project turned out to be a significant problem. This is easily understood if one considers that each transfer lot corresponded to a considerable number of activities to be carried out – 13 steps (figure 3) – and the different transfer lots were managed in parallel. They differ only in a week or two from each other.

Given the complexity of the project, the team soon realised that it was impossible to monitor the project's progress and the achievement of the objectives just by meetings with suppliers and Indian colleagues, or informal control procedures of the progress made in the different activities. On the other hand losing control of the delocalisation process could mean causing production stoppages and therefore delays in the supply to car manufacturers.

The project team therefore decided to develop and apply appropriate monitoring instruments, that would highlight the variances between what was planned and what was realised and any anomalies during the delocalisation process.

Important control instruments used were “localisation curves” (figures 5 and 6). These were applied both to verify the achievement of the project objectives and to highlight any inefficiencies in the transfer process.

Insert Figure 5 about here

Insert Figure 6 about here

Figure 5 shows a localisation curve, which indicates for each month the percentage of the purchase value localised in India compared to the total purchase value of that month.

The “aggregate” localisation curve in figure 6 indicates the percentage of the purchase value localised in India compared to the value of the purchases realised since January.

Both curves provide interesting information about the project. In particular, the first curve indicates the level of localisation attained month by month. In December 2005 for example, FIAMM had reached a level of localisation equal to 45% (see figure 5 – ‘real curve’). The aggregate curve, instead, by indicating the percentage of the purchase value realised in India since the beginning of the year, gives an idea of the benefit, in terms of saving, obtained thanks to the localisation project. From figure 6, for example, one can infer that 29% of FIAMM’s annual purchase value in 2005 was related to purchases made in India (see figure 6 – ‘real curve’).

Localisation curves are among the most well-known instruments for the management of a delocalisation process. Nevertheless, the application of these curves in the FIAMM project was peculiar, in that the curves have been adapted to the monitoring needs and to the problems that emerged during the project’s implementation. In particular, three types of localisation curves were

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60

created. In addition to the planned curve, in figures 5 and 6, the real project curve and the theoretical one have been shown. Both curves show the progress over time of the percentage of purchase value localised in India. However, in the case of the real curve, a component is considered localised when it starts to be effectively purchased from the new supplier. In the case of the theoretical curve, instead, a component is considered localised when the Indian supplier is ready to produce and all the approvals have been obtained from the customer. This moment often did not correspond to the instant in which the firm started purchasing from the new supplier, due to the presence of substantial quantities of components in stock, deriving from an imprecise planning of the stock to be accumulated before beginning equipment transfer. The variance between the theoretical curve and the real curve therefore represents the impact that the problems related to the calculation of stock within supplier network ($S_{\text{supplier network}}$) and component requirements, discussed above, had on the project performance. This was therefore a useful method to understand if these problems had been resolved over time and to have an idea of what percentage of purchase value could not be localised due to excessive stocks within the supplier network.

5. DISCUSSION AND CONCLUSIONS

By using data from a longitudinal case study, this research analyses the implementation of a supplier network delocalisation project in a context characterised by a capital-intensive production system. The project, developed in collaboration with FIAMM, has led to interesting results both from an academic as well as managerial point of view.

From an academic point of view, the principal contribution of this research consists in the analysis of those aspects which result critical during the relocation of a supplier network from one country to another, in a capital-intensive context. The literature on IS does not investigate the problem of how to manage such a relocation. Furthermore, the studies on IM and IS concentrate their attention on either labour-intensive firms (in the textiles industry, for example) or on cases in which delocalisation does not concern highly automated production units (Camuffo *et al.* 2006,

Nassimbeni and Sartor 2006). This research, instead, offers an in-depth analysis of the implementation of a supplier network delocalisation project in a firm, FIAMM, that has decided to relocate its French plant, responsible for the production of horns, and its supplier network from France to India. The horns are produced on highly automated lines, while the upstream network is composed of suppliers that produce components using expensive moulds and equipment and advanced technologies.

Reasoning about contextual factors, procedure of relocation followed by FIAMM, problems occurred, and solutions adopted helped researchers to identify a series of generalisable lessons on what elements are critical when supplier network delocalisation is realised in a capital-intensive, rather than labour-intensive, context.

- Firstly, the FIAMM case has demonstrated that the accurate management of the transition phase from a supplier network entirely located in a Western country (in this case France) to a supplier network entirely located in a *low-cost* country is one of the most important aspects for the success of a delocalisation project in a capital-intensive context (see figure 4). The management of the transition phase from one supplier network to another is obviously important also in a labour-intensive context, since, during that phase, the suppliers must be trained, and the supply of components and products from the low-cost country must be gradually increased, and reduced in the country in which the supplier network was originally situated. Nevertheless, the capital-intensive context offers a further element of complexity. As the components are produced by costly and technologically advanced equipment (often owned by the customer or personalised according to his requirements), it is not convenient to buy or reconstruct such equipment in the low-cost countries. They have to be transferred. Since in a capital-intensive context no delays in the supply of components are permitted, as this would entail stopping the plants, the challenge lies in organising the transfer of an often high number of machines without compromising the supply of the components to the production plant.

- A second critical element is represented by the necessity of controlling the flows of materials and stocks of components by means of careful production planning during the transition phase from one supplier network to another. As emerges in figure 4, during this phase, the flow of materials is much more complex, as in fact the transitory supplier network includes a greater number of tiers and therefore also warehouses. This problem also exists in labour-intensive contexts, however the complexity in a capital-intensive context is much greater. This is essentially due to two reasons. Firstly, when the supply of components obtained by complex treatments and technologies is delocalised, many of these components must be re-coded since they are realised in low-cost countries with different raw materials, treatments or technologies. To correctly manage production planning, particular attention must be paid to these re-coded components, so that the stocks of the component code prior to the modification are exhausted. To this aim, even if the information system elaborates the requirements of the new component code, it is necessary to monitor also the stock of the original component. Therefore it is fundamental to maintain a link between the code of the original component and that of the modified one. Secondly, when the equipment for the production of a component starts to be transferred to the supplier in the low-cost country, for a certain period, the production of that component is interrupted. Therefore it is essential to accumulate a certain quantity of component stocks before starting to transfer the equipment. This stock must be calculated with extreme accuracy in order to avoid any plant stoppages, or the excessive accumulation of stocks, that would delay the delocalisation of supply. Such considerations do not count for the labour-intensive context, since, in this case, the component codes are not re-coded and the production equipment is not transferred and, therefore, there is no need for any stock to be accumulated.
- A further critical aspect is linked to the difficulties that can occur in the transfer of knowledge concerning the components and products that are being delocalised. This transfer of knowledge is an essential element in each delocalisation project, whether in a capital- or

labour-intensive context (Rogers 1983, Kim 1997). In the first case, however, it is particularly problematic, since the components and products to be transferred are complex and realised using advanced technologies. Moreover, the knowledge concerning production processes is often tacit and belongs to few experts. Therefore the information and data to be transferred must for the most part be gathered from those same people who probably will lose their jobs due to the delocalisation process. This last problem is even more important in the supply networks of groups, such as FIAMM, in which each production unit is in charge of a certain type of product, on which the other production units have no expertise, and utilises suppliers that typically do not supply the other firms in the group.

- Lastly, the monitoring activity over the whole delocalisation process of the supplier network is particularly critical in capital-intensive contexts, compared to labour-intensive contexts. Any delays or inefficiencies in one of the process steps (figure 3) could stop the automated production lines of the firm and those of its customers. In the case of labour-intensive contexts, the fact that “old” suppliers are still able to continue to supply the components, should problems occur during the realisation of the new supplier network, represents a security. This is not possible in a capital-intensive context, as the old suppliers stop producing when the equipment starts to be transferred.

From a managerial point of view, this research has important practical implications for managers that operate in contexts similar to that in which FIAMM operates.

Firstly, the detailed description of the procedure for the transfer of equipment contained in this article could be very useful for other managers who intends to delocalise the supplier network. In particular, from the case study it emerges that it is necessary to actively involve the various firm functions in the planning of the equipment transfer (in particular the engineering and logistics function, in addition to the purchasing one).

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60

Furthermore, this research individualises a series of problems that can occur during the supplier network delocalisation process in a capital-intensive context and the ways in which these can be dealt with.

For example, to correctly determine the amount of stocks necessary to supply the production plant during the transfer of the equipment, it is suggested that it is necessary to modify the logic with which component requirements are calculated (for example by modifying sales forecast horizon or requesting greater visibility on customers' orders) and implementing, since from the beginning of the delocalisation project, an information system that guarantees the full visibility on the stocks within the supplier network.

Moreover, to facilitate the transfer of knowledge that, as mentioned before, is particularly critical in a capital-intensive sector, the FIAMM case suggests that an appropriate subdivision of roles and responsibilities during the course of the delocalisation project, and the adoption of instruments supporting the collection of data can prove to be essential solutions.

Lastly, to facilitate the project monitoring activities, this case indicates that it could be useful to design and use instruments that allow to monitor any problems that may occur (for example the presence of excessive stocks of components) and what is their impact on the project performance (see figures 5 and 6).

We believe that, starting from the results of this research, it could be interesting to conduct further longitudinal case studies on the delocalisation of supplier networks in various contexts and sectors, in order to investigate the contingent factors that can influence how they should be managed. This research demonstrates how several elements in a capital-intensive context can make some aspects of delocalisation particularly crucial and emphasises what problems can occur and how they can be dealt with in a context of this type. Other critical factors and problems could emerge in other contexts.

ACKNOWLEDGEMENTS

The authors are grateful to Michele Dall'Ora (FIAMM Spa). He has been extremely cooperative and gracious.

For Peer Review Only

REFERENCES

- Alguire, M.S., Frear, C.R., and Metcalf, L.E., An examination of the determinants of global sourcing. *The Journal of Business and Industrial Marketing*, 1994, **9(2)**, 62-74.
- Bozarth, C., Handfield, R., and Das, A., Stages of Global Sourcing strategy evolution: an exploratory study. *Journal of Operations Management*, 1998, **16**, 241-255.
- Camuffo, A., Furlan, A., Romano, P., and Vinelli, A., The Process of Supply Network Internationalization. *Journal of Purchasing and Supply Management*, 2006, **12(3)**, 135-147.
- Chadwick, T., and Rajagopal, S., *Strategic supply management: an implementation toolkit*, 1995 (Butterworth-Heinemann: Oxford, UK).
- Chan, F. T. S., Kumar, N., Tiwari, M.K., Lau, H.C.W., Choy, K.L., Global supplier selection: a fuzzy-AHP approach. *International Journal of Production Research*, 2007, forthcoming.
- Coughlan, P. and Coughlan, D., Action research for Operations Management. *International Journal of Operations & Production Management*, 2002, **22(2)**, 220-240.
- De Meyer, A., and Vereecke, A., Strategies for international manufacturing. Working paper of INSEAD: 94r25rSMrTM, 1994.
- Dornier, P.P., Ernst, R., Fender, M., and Kouvelis, P., *Global Operations and Logistics: text and cases*, 1998 (John Wiley & Sons, New York).
- Ellram, L., TCO – Adding Value to the Supply Chain, *Proceedings of Fourth Worldwide Research Symposium in Purchasing and Supply Chain Management*, April 6-8, San Diego, California, 2006, 39-46.
- Ferdows, K., Making the most of foreign factories, *Harvard Business Review*, 1997, **March-April**, 73-88.
- Fraering, M., and Prasad, S., International Sourcing and logistics: an integrated model. *Management Decision*, 1999, **12(6)**, 451-459.
- J.D.Power–LMC, Global Car & Truck forecast, 3rd Quarter 2005.

- Kim, W.C., *Imitation to Innovation: The dynamics of Korea's Technological Learning*, 1997 (Harvard Business School Press, Boston).
- Kraljic, P., Purchasing must become supply management. *Harvard Business Review* 1983, **61**, 109-117.
- Liu, H., and McGoldrick, P.J., International retail sourcing: trend, nature and process. *Journal of International Marketing*, 1996, **4(4)**, 9-33.
- McIvor, R., A practical framework for understanding the outsourcing process. *Supply Chain Management: An International Journal*, 2000, **5(1)**, 22-36.
- Metalprices, data published on the website: www.metalprices.com, 2006, available through password.
- Monczka, R., and Trent, R.J., Global Sourcing: A development approach. *International Journal of Purchasing and Materials Management*, 1991, **27(2)**, 2-8.
- Monczka, R., and Trent, R.J., Worldwide sourcing: assessment and execution. *International Journal of Purchasing and Materials Management*, 1992, **Fall**, 9-19.
- Murray, J.Y., Strategic alliances- based global sourcing strategy for competitive advantage: a conceptual framework and research propositions. *Journal of International Marketing*, 2001, **9(4)**, 30-58.
- Murray, J.Y., Kotabe, M., and Wildt, A.R., Strategic and financial implications of global sourcing strategy: A contingency analysis. *Journal of International Business Studies*, 1995, **26(1)**, 181-202.
- Nassimbeni, G., and Sartor, M., *Sourcing in China*, 2006 (Palgrave- MacMillan, London).
- Rogers, E., *The diffusion of Innovation*, 3rd Edition, 1983 (New York: Free Press).
- Shi, Y. and Gregory, M., International manufacturing networks – to develop global competitive capabilities. *Journal of Operations Management*, 1998, **16**, 195-214.
- Trent, R.J., and Monczka, R.M., Understanding Integrated Global Sourcing. *International Journal of Physical Distribution & Logistics Management*, 2002, **33(7)**, 607-629.

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60

Van Weele, A.J., and Rozemeijer, F.A., Revolution in Purchasing: building competitive power through pro-active purchasing, Philips Electronics-Eindhoven University of Technology, Eindhoven, 1996.

West, B.M., and Bengtsson, J., Aggregate production process design in global manufacturing using real options approach. *International Journal of Production Research*, 2007, **45(8)**, 1745-1762.

Wu, Y., Robust optimization applied to uncertain production loading problems with import quota limits under the global supply chain management environment. *International Journal of Production Research*, 2006, **44(5)**, 849-882.

Zeng, A.Z., Global Sourcing: process and design for efficient management. *Supply Chain Management: An International Journal*, 2003, **8(4)**, 367-379.

LEGENDS FOR THE FIGURES

Figure 1 - ABC classification by annual purchase value

Figure 2 – Procedure for defining transfer lots

Figure 3 - Gantt diagram of the delocalisation project

Figure 4 - Supplier network before the delocalisation (a), transitory supplier network (b), supplier network after the delocalisation (c)

Figure 5 - Localisation curve

Figure 6 – Aggregate localisation curve

Figure 1 - ABC classification by annual purchase value

Figure 2 – Procedure for defining transfer lots

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60

Figure 3 - Gantt diagram of the delocalisation project

Figure 4 - Supplier network before the delocalisation (a), transitory supplier network (b), supplier network after the delocalisation (c)

Figure 5 - Localisation curve

Figure 6 – Aggregate localisation curve